
ID WBS Task Name Contact Resource
Initials

Duration

16 2.3 Ability to store output at any stage on demand GG 128 days
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM 1 day

18 2.3.4 Store output from any stage: Production-level test GG JS 1 day

19 2.3.5 MILE 22: Store output from any stage of processing GG 0 days

20 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
21 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL 0 days

22 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days

23 2.4.3 Start Prod at Stage 2: Production-level test GG JS 3 days

24 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days

25 2.5 Error Recovery in Phased Processing GG 35 days
26 2.5.1 Error Recovery: SamGrid development/integration GG PM 1 day

27 2.5.2 Error Recovery: Production-level test GG JS 5 days

28 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days

29 2.6 D0repro tools adapted to use Sam v7 request system GG 128 days
30 2.6.1 D0repro tools adaptation: First 50% implementation DW DW 40 days

31 2.6.2 D0repro tools adaptation: Next 40% implementation DW DW 32 days

32 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG 4 days

33 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS 12 days

34 2.6.9 DEFER: D0repro tools adaptation: Final 10% implementation DW DW 0 days

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days

36 2.6.10 D0repro tools adaptation: Define test dataset GG MD 1 day

37 2.6.5 DEFER: D0repro tools adaptation: Adjust D0runjob to use request system GG PL,PM 0 days

38 2.6.7 DEFER - MILE 14: D0repro-tools uses Sam v7 request system GG 0 days

39 2.7 Resolve how to add production paths in future GG 63 days
40 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM 16 days

41 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM 6 days

42 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM 4 days

43 2.7.13 D0repro tools/Generalization changes: Develop test GG PM 4 days

44 2.7.11 D0repro tools/Generalization changes: Production test GG MD 3 days

45 2.7.6 D0repro tools/Generalization changes: MC Production test GG JS 3 days

46 2.7.2 Resolve how to add production paths in future: Document GG PM 10 days

47 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 1 day

48 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days

49 2.8 Support testing v7/d0runjob/SamGrid functionality GG 82 days
50 2.8.1 Survey current understanding of testing procedures GG RDK 6 days

51 2.8.2 D0GPCI FNAL testing meeting GG 1 day

52 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days

53 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days

54 2.8.5 Evaluate how D0runjob should set up WN environment GG AB2 4 days

55 2.8.6 D0runjob sets up its own environment GG PL 6 days

56 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS 5 days

57 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG 0 days
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58 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 7 days
59 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 5 days

60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

61 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days

65 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days

68 2.10.7 Write evaluation of extensions to development GG GG 6 days

78 3.1.2 Forwarding Node Installation Doc AL 68 days
79 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ 0 days

80 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days

81 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days

82 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS 5 days

83 3.1.2.5 Fwd Node Install Doc: Approve AL AL 1 day

84 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ 2 days

85 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days

239 3.5.8 Create SamGrid Test Stand v1.0 AL 41 days
240 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS 6 days

241 3.5.8.1 REX ops installs software on test OSG fwd node (d0srv15) AL SS 2 days

242 3.5.8.8 REX ops installs software on 2nd test fwd node (d0srv47) AL SS 3 days

244 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 10 days

245 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 5 days

246 3.5.8.3 Trial use of SamGrid test stand v1.0 AL SS 5 days

247 3.5.8.4 milestone: SamGrid test stand completed AL 0 days

375 5.2 Minimal Resource Brokering GG 20 days
376 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days

390 6.6 Write recommendations for productization of D0 Apps RDK RDK 11 days

394 7.1.1 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days

396 7.2.1 EVAL: Ability to run TrigSim in MC Production RDK 0 days

398 7.3.1 EVAL: Skimming in Production RDK 0 days

399 7.4 EVAL: Fixing 0 days

401 7.5.1 EVAL: Run raw2sim on minbias files RDK 0 days

403 7.6.1 EVAL: Merging of reco-cert files RDK 0 days

404 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
405 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days

407 7.7.1 EVAL: CAF Trees from Production RDK 0 days

409 7.9 EVAL: AADST RDK 0 days

410 7.10 EVAL: Grid Analysis RDK 0 days

416 7.12.1 D0 SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK 5 days

418 7.12.9 D0 SamGrid Requests Evaluation: Review version (v0.9) RDK RDK 2 days
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Start Finish

Mon 7/9/07 Fri 1/11/08
Mon 7/9/07 Mon 7/9/07

Fri 1/11/08 Fri 1/11/08

Fri 1/11/08 Fri 1/11/08

Mon 7/2/07 Mon 8/13/07
Mon 7/2/07 Mon 7/2/07

Tue 7/10/07 Wed 8/8/07

Thu 8/9/07 Mon 8/13/07

Mon 8/13/07 Mon 8/13/07

Mon 7/2/07 Mon 8/20/07
Mon 7/2/07 Mon 7/2/07

Tue 8/14/07 Mon 8/20/07

Mon 8/20/07 Mon 8/20/07

Mon 7/30/07 Tue 2/5/08
Mon 7/30/07 Fri 9/21/07

Mon 9/24/07 Tue 11/6/07

Fri 10/12/07 Wed 10/17/07

Mon 11/26/07 Tue 12/11/07

Tue 2/5/08 Tue 2/5/08

Mon 12/10/07 Wed 1/2/08

Mon 1/7/08 Mon 1/7/08

Mon 12/10/07 Mon 12/10/07

Tue 2/5/08 Tue 2/5/08

Tue 1/22/08 Thu 4/17/08
Tue 1/22/08 Tue 2/12/08

Wed 2/13/08 Wed 2/20/08

Fri 3/21/08 Wed 3/26/08

Thu 2/14/08 Tue 2/19/08

Thu 3/27/08 Mon 3/31/08

Thu 3/27/08 Mon 3/31/08

Thu 4/3/08 Wed 4/16/08

Thu 4/17/08 Thu 4/17/08

Thu 4/17/08 Thu 4/17/08

Wed 9/12/07 Fri 1/11/08
Wed 9/12/07 Wed 9/19/07

Thu 9/20/07 Thu 9/20/07

Mon 10/1/07 Tue 10/16/07

Wed 10/17/07 Fri 10/26/07

Tue 11/6/07 Fri 11/9/07

Mon 11/12/07 Mon 11/19/07

Mon 1/7/08 Fri 1/11/08

Fri 1/11/08 Fri 1/11/08

PM Store output from any stage: SamGrid development/integration

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGrid development/integration

JS Start Prod at Stage 2: Production-level test
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

PM Error Recovery: SamGrid development/integration
JS Error Recovery: Production-level test

8/20 milestone: Error Recovery in Phased Processing

DW D0repro tools adap
DW

RDK Survey current underst

D0GPCI FNAL testin
GG

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 30 3
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Start Finish

Thu 4/17/08 Fri 4/25/08
Thu 4/17/08 Wed 4/23/08

Thu 4/24/08 Fri 4/25/08

Fri 4/25/08 Fri 4/25/08

Fri 2/8/08 Fri 2/8/08

Fri 2/1/08 Fri 2/8/08

Mon 7/2/07 Fri 10/5/07
Mon 7/2/07 Mon 7/2/07

Mon 7/16/07 Fri 8/17/07

Mon 8/20/07 Fri 8/24/07

Wed 9/26/07 Tue 10/2/07

Wed 10/3/07 Wed 10/3/07

Thu 10/4/07 Fri 10/5/07

Fri 10/5/07 Fri 10/5/07

Fri 2/1/08 Fri 3/28/08
Fri 2/1/08 Fri 2/8/08

Wed 2/13/08 Thu 2/14/08

Fri 2/15/08 Tue 2/19/08

Mon 2/25/08 Fri 3/7/08

Mon 3/17/08 Fri 3/21/08

Mon 3/24/08 Fri 3/28/08

Fri 3/28/08 Fri 3/28/08

Tue 11/13/07 Wed 12/12/07
Tue 11/13/07 Wed 12/12/07

Tue 2/19/08 Tue 3/4/08

Wed 2/27/08 Wed 2/27/08

Wed 2/27/08 Wed 2/27/08

Wed 2/27/08 Wed 2/27/08

Wed 2/27/08 Wed 2/27/08

Wed 2/27/08 Wed 2/27/08

Wed 2/27/08 Wed 2/27/08

Tue 10/23/07 Fri 11/2/07
Tue 10/23/07 Fri 11/2/07

Wed 2/27/08 Wed 2/27/08

Wed 2/27/08 Wed 2/27/08

Wed 2/27/08 Wed 2/27/08

Wed 2/6/08 Tue 2/12/08

Wed 2/13/08 Thu 2/14/08

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node Install Doc: Hardware prep attempt

SS Fwd Node Install Doc: Feed-back
DZ,SS F

AL
DZ
10/5
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JS Store output from any stage: Productio
1/11 MILE 22: Store output from any stage

daptation: First 50% implementation

D0repro tools adaptation: Next 40% implementation
RDK,GG D0repro tools adaptation: Request impact on SamGrid and/or D0runjob

SS D0repro tools adaptation: Fix python interface to SAM request system
2/5

PM D0repro tools adaptation: Use generic runjob interfac
MD D0repro tools adaptation: Define test dataset

12/10 DEFER: D0repro tools adaptation: Adjust D0runjob to use request system
2/5

PM

erstanding of testing procedures

sting meeting

Testing responsibilities, procedures proposal
GG,PL Agreement on Component and Integration testing

AB2 Evaluate how D0runjob should set up WN environment
PL D0runjob sets up its own environment

DEV,PL,DW,JS Evaluate and sign-off on test facilities 
1/11 MILE 18: Support testing v7/d0runjob/

3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
tober 2007 November 2007 December 2007 January 2008 Februa
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GG

Fwd Node Install Doc: Integrate Dehong and Steve's documents

Fwd Node Install Doc: Approve
Z Fwd Node Install Doc: Integrate into SamGrid Installation Manual
0/5 milestone: Fwd Node Install Doc: Completed

SS

GG Minimal Resource Brokering: Evaluate, determine best course of action

RDK Develop WBS for implementing S/A Recocert on SamGrid

RDK
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n-level test

 of processing

DEFER: D0repro tools adaptation: Final 10% implementation

es in Samgrid for data processing App

t

DEFER - MILE 14: D0repro-tools uses Sam v7 request system

Generalization of Job Types according to I/O Characteristics: client side
PM Generalization of Job Types according to I/O Characteristics: execution side

PM Generalization of Job Types according to I/O Characteristics: internal testing
PM D0repro tools/Generalization changes: Develop test

MD D0repro tools/Generalization changes: Production test
JS D0repro tools/Generalization changes: MC Production test

PM Resolve how to add production paths in future: Document
ASB Resolve how to add production paths in future: D0 Approval
4/17 MILE 20: How to add production paths in future - resolved

and procedures

/SamGrid functionality
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y 2008 March 2008 April 2008 May 2008 June 2008

Page 7



PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test
4/25 milestone: Start Prod at Stage 2 Ready for Production Release

2/8 Start Prod via SAM Definition from Stage 3+ of Prod

Write evaluation of extensions to development

REX ops and Run2Sys agree on/setup hardware config of test stand nodes
SS REX ops installs software on test OSG fwd node (d0srv15)

SS REX ops installs software on 2nd test fwd node (d0srv47)
FEF Admins fix disk on test queue node (old samgrid)

SS REX ops installs software on test queue node (old samgrid)
SS Trial use of SamGrid test stand v1.0

3/28 milestone: SamGrid test stand completed

RDK Write recommendations for productization of D0 Apps
2/27 EVAL: Ability to merge more than 1 stream from Reco
2/27 EVAL: Ability to run TrigSim in MC Production
2/27 EVAL: Skimming in Production
2/27 EVAL: Fixing
2/27 EVAL: Run raw2sim on minbias files
2/27 EVAL: Merging of reco-cert files

2/27 EVAL: CAF Trees from Production
2/27 EVAL: AADST
2/27 EVAL: Grid Analysis

D0 SamGrid Requests Evaluation: Draft version (v0.8)
RDK D0 SamGrid Requests Evaluation: Review version (v0.9)

6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8
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